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 Utility and Railroad Responsibilities Chapter 9.

9.1 Overview of Local Government (LG) Utility and Railroad Responsibilities  

The GDOT District Utilities Engineer is the primary point of contact for the LG for all activities 

related to utilities. The GDOT railroad point of contact for the LG is the GDOT Railroad Liaison 

Engineer in the State Office of Utilities. The LG is responsible for all arrangements with the owners 

of affected facilities for their protection, relocation or removal. The LG must accomplish this in 

accordance with GDOT policy and procedure for those facilities located within the limits of work. 

The LG will meet the requirements of the current edition of the GDOT Utilities Accommodation 

Policy and Standards Manual (UAM), to ensure encroachments are permitted and meet all 

conditions of existing agreements.  The LG will follow the Federal Code of Regulations 23 CFR 645 

& 646 and provide the GDOT with Certification of Compliance prior to its request for FHWA 

construction fund authorization. The LG must follow the PDP (See Chapter 5). 

Any rail crossings involved or impacted by the project must be evaluated for adequate crossing 

protection. Crossing protections are to be coordinated with GDOT Railroad Crossing Program 

Manager in the State Office of Utilities, regardless of whether the railroad is located on system or 

off-system. Permission to work on railroad right of way must be obtained and coordinated with the 

Railroads which may extend project delivery for two years or more. When a Railroad Agreement is 

required the LG will provide details of work by each party, Buy America Language, method of 

payment, maintenance responsibilities and Insurance. 

Any utilities not owned by a Railroad will be processed as a utility relocation by the LG and utilities 

own by the railroad will be covered in the Railroad Agreement. The GDOT District Utilities Engineer 

will assist the LGs to ensure compliance with federal and state laws but it is solely the LG 

responsibility to obtain specific authorization, including GDOT certification to relocate utilities and 

obtain approval of all utility agreements before proceeding with advertising for bids.  It is also the 

LG’s responsibility to ensure all Utility and Railroad activities initiate and end with the GDOT State 

Office of Utilities.   

NOTE:  Advertising any local administered project for bid prior to the FHWA construction authorized 

approval can result in the loss of all federal funding. 

9.2 Local Government Overhead/Subsurface Utility Engineering (SUE) Responsibilities 

The LG must make a decision as early as possible, but no later than the concept stage, whether or 

not to obtain a first submission directly from the affected utility owners (traditional method) or to 

obtain SUE services. The LG must consider using SUE services on any project where inaccurate 

underground utility information would negatively impact the project in a significant way. If the LG 

decides to obtain SUE services, then it will be their responsibility to notify the State Office of Utilities 

of their decision to ensure that SUE services were not already performed under a separate project.  

The SUE services will take the place of first submission to the Utility Owners.   

The LG will refer to the UAM for details regarding the different Quality Levels of SUE and their uses 

or contact the State Subsurface Utilities Engineer in the State Office of Utilities for guidance. The 

selected SUE consultant/sub-consultant must be prequalified in area class 5.08. The Department's 
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SUE Scope of Services and other pertinent information can be found on the GDOT Office of Utilities 

SUE Website: 

http://www.dot.ga.gov/PS/Utilities/SUE 

The LG will be responsible for ensuring that the SUE information complies with the Department's 

Electronic Data Guidelines (EDG) and the Plan Presentation Guide (PPG). Also, when applicable, 

the LG must coordinate with the project's surveyor to ensure that there is no overlap in scope and to 

ensure that the SUE consultant/sub-consultant uses the proper survey controls.   

The milestones set in the PDP must be adhered to by the LG to avoid delaying the project's 

schedule. The proper implementation of SUE in relation to the project’s development is critical to 

maximizing its usefulness in utility conflict avoidance. Second submission to the Utility Owners 

follows the process detailed in Section 9.3 below regardless of whether the LG decides on obtaining 

First Submission to the Utility Owners or obtaining SUE services. 

9.3 Local Government Utility Coordination 

After the project mapping database is completed and concurrent with the field surveys, the LG will 

prepare utility plan sheets of the database, the concept alignment and an outline of the agreed upon 

proposed limit(s) of survey. The utility sheets will include all mapping features provided to date 

including (but not required) existing right of way and any identified environmental resources. The 

designer should note the approximate project limits for both the mainline and the side roads. The 

project limits should, in general, be the same limits provided to the environmental resource team for 

their surveys. Utility plan sets along with the proper electronic files will be provided to the Utility 

Owner for their use as the first (1st) submission of utility plans to "mark up" the location of existing 

utilities within the project limits. In addition, the LG should request information about the condition 

(type, age, recent maintenance issues, etc.) of the facility, prior rights to R/W or easements and 

whether the utility company has any plans for replacement or upgrade. Upon return from the utility 

companies the LG should verify the information provided for completeness and accuracy. The 

District Utilities Office shall be copied on all correspondence. 

As preliminary design plans are developed, an interim submission for preliminary utility relocations 

should be requested from the Utility Owners in the same manner as the 1st submission. The 

preliminary utility relocation design should provide enough information to make fundamental 

determinations of how the proposed utilities will impact environmental resources, bridges, stage 

construction and ROW acquisition. The preliminary relocation plan request shall include preliminary 

design elements including but not limited to: preliminary roadway and cross street plans, profiles, 

cross sections, preliminary staging plans, and all identified environmental resources. The interim 

submission will also include a request for updated relocation cost or a preliminary request to retain 

facilities in place. Upon receipt of the markups, the LG should review to ensure the preliminary 

relocation design is consistent with the GDOT Utility Accommodation Policy and Standards Manual, 

and incorporated into the project plan set. This request is intended to provide preliminary relocation 

plans prior to PFPR. The District Utilities Office shall be copied on all correspondence. 

The request for utility relocation plans, second submission for utility plans, must go to the respective 

Utility Owners for the utilities’ use in verifying the location of their existing facilities and incorporation 

of the final utility relocation information. The LG will send updated base plan sheets and/or 

http://www.dot.ga.gov/PS/Utilities/SUE
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electronic files to the Utility Owner as soon as the existing utility information has been plotted and 

the project’s footprint is verified. This updated information will contain current construction plans 

with the plotted existing utility information, preliminary relocation, drainage plans (including 

longitudinal drainage and drainage profiles) and erosion control plans, stage construction plans, 

approved bridge layouts and wall locations with footing locations, ROW and easement lines, strain 

poles, overhead signs, and signal pole locations, cross sections, roadway profiles, and construction 

limits as set following the PFPR. The District Utilities Office shall be copied on all correspondence. 

The final utility plans will be furnished to the District Utilities Engineer no later than three months 

before the Final Field Plan Review (FFPR). The District Utility Office shall be copied on all 

correspondence. 

9.4 Utility Agreements 

Utility Agreements are required on projects that involve a utility easement, utility right-of-way, or 

conflict with a utility that provide documentation showing “Prior Rights.” The need for a utility 

agreement must be anticipated to avoid delaying the project. The LG Project Manager should check 

with the GDOT District Utilities Engineer early in the preliminary design stage to ascertain the 

required information needed to furnish the utility owner in order that utility agreements can be 

negotiated. All utility agreements must be approved and signed before a project can be certified for 

letting. Utility Certification is usually eleven (11) weeks before a letting for all projects. The District 

Utilities Office shall receive a copy of all reimbursable agreement between the LG and the Utility 

Owner. 

9.5 Railroads  

LGs are herein notified that railroad coordination and the processing of railroad agreements can 

take several years. It is imperative that any proposed work within 200 feet of or on railroad property 

such as the roadway crossing of any railroad or railroad right-of-way, including parallel 

encroachment, be identified early and coordination began immediately thereafter. The State Office 

of Utilities will be notified immediately upon the recognition of any such railroad involvement by the 

GDOT Project Manager or the LG. Any railroad coordination with the railroad located on an on-

system route or on off-system route will be handled by the LG. The LG will provide the Railroad 

Liaison Engineer a copy of the executed construction agreement between the LG and the Railroad  

All railroad agreements must be approved and signed before a project can be certified for letting. 

This is usually eleven (11) weeks for all projects. 

9.6 Utility and Railroad Certifications  

LG responsible staff in charge shall submit on municipal or county letterhead to the GDOT District 

Utilities Office the Utilities Certification Letter along with all utilities and railroad executed 

agreements. The required information is outlined below. The District Utilities Office will submit the 

information to the GDOT State Office of Utilities (Atlanta) who will certify to the Office of 

Engineering Services.  
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Local Let Utility Certification Requirements FOR STATE ROUTES 

 Letter of facilities in conflict from each affected Utility/Railroad Owner to Sponsor 

 Permit Requirements (submitted thru Georgia Utilities Permit System) 

o Permits Data/Form 8413 

o Utility Adjustment Schedule (UAS) 

o NPDES Compliance Form 

o Cost Arrangement Letter 

o Project Plans 

 Agreement(s) for utility reimbursement (Include “Buy America” clause) 

 “Status” for each Utility/Railroad Owner 

 Approved Design Variance/Exception (if applicable) 

 Executed Lighting Agreement 

 Submit Utility Certification Request Letter to GDOT DUE 

  

Local Let Utility Certification Requirements FOR OFF-SYSTEM ROUTES 

 Letter of facilities in conflict from each affected Utility/Railroad Owner to Sponsor 

 Agreement(s) for utility reimbursement (Include “Buy America” clause) 

 “Status” for each Utility/Railroad Owner 

 Submit Utility Certification Request Letter to GDOT DUE 

 
 


